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Charge and Committee
Review and comment on the R&D progress achieved since the last MUTAC (NFMCC and MCTF ): 

Assess and comment on results and possible follow up to the MERIT experiment. 

Assess and comment on the MUCOOL R&D program 

Assess program and comment on first results from the international MICE experiment. 

Review and comment on Simulation Group accomplishments and plans, including NF design 

optimization, FFAG acceleration system activities, MC studies, and participation in the IDS

Review and comment on goals, strategy, and progress in the Muon Collider design and 

technology development programs. 

Review and give advice on the R&D plans and corresponding budgets for 

FY08 and directions for FY09. 

Offer comments/advice as appropriate, on longer range strategies for 

the NFMCC and MCTF. 

• Committee (besides MCOG and DoE’s B.Weng) : 
– C.Adolphsen (SLAC ), J.Byrd(LBNL ), D.Finley (FNAL), S. 

Henderson (ORNL ) R. Kephart (Chair, FNAL ), M. Lindner 
(Germany ), V.Litvinenko (BNL) ,P. McIntosh (Daresbury ), 
D.Rubin (Cornell) ,M.Shaevitz (Columbia)MUTAC - ShiltsevApril 8-10, 2008
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Key presentations
• http://www.cap.bnl.gov/mumu/conf/MUTAC-080408/

• NFMCC
MICE progress , 1st beam (Ellis et al)

MERIT – done! (Kirk et al) 

 IDS plans (Long) and EMMA (Kocshelniak)

• MCTF and joint
• [Palmer, Fernow], [Jansson, Johnstone], 

• [Li, Huang, Bross], [Zlobin, Alvin], Rol

• Planning
• NFMCC 5-yr plan update (Zisman)  

• MC long-term vision (VS) and A.Bross’s summary
MUTAC - ShiltsevApril 8-10, 2008
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Committee’s Summary (1)
 The extended timelines and costs of ILC, CLIC and the need 

for higher energy may increase the importance of the MC R&D 

 Impressive MERIT results - Hg jet targets can work at >4MW 

 The MICE beam line construction is done, testing begun, 

spectrometers near completion, coupling coils being fabricated. 

 Endorses the HTS collaborations proposal to DOE/NSF.  

 Neutrino Factory design work: ISS IDSHF RDR by 2012 

 Endorse the goal of a Muon Collider feasibility Study by 

2012. 

 Strong  int’l connections with Europe (UK) and Japan, large 

Chinese contribution to the MICE coupling coils. 

The committee supports a 5 yr integrated NFMCC and MCTF 

R&D plan with the 2012 goal of both the NF RDR and a MC 

feasibility report . 
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Committee’s Summary (2)
 A needed factor of 3 increase in resources will require strong 

P5 support ( no detailed justification for the $$ given to MUTAC) 

 Impressed with the flow of new ideas for MC but given limited 

resources, options must be reduced. Make a plan which  includes 

milestones and mechanisms to down select technology and 

design options. 

 Applaud efforts to move towards a common management 

structure for the R&D program but the strong international 

relationships established by NFMCC must  be preserved 

 A crucial part of the integrated R&D plan will be timely 

estimates for the costs of a NF and a MC to demonstrate that 

such machines are both technically and financially feasible. 

 Larger HEP community to be involved in  MC detectors studies

 Excellent use of SBIR funds by Muons, Inc 
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 What is needed to be considered as a 
feasible lepton collider candidate in 2013:

1. Coherent MC design at the level of ZDR

1.  MICE experiment (successful) results

1. Key RF questions answered

2. Prospects of HTS magnets understood

3. Muon acceleration techniques explored

 The way: Muon Collider R&D Program 

 To carry out exp. R&D and prepare MC ZDR

Next 5 (Critical) Years
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• Muon Collider Feasibility Study : 
– Main deliverable:  ZDR

• Key elements of the Study: 
– Determine which of three main cooling schemes is most  

viable/attractive : HCC, Guggenheim, FOFO-snake

– Develop ring design (consistent with cooling parameters)

– Complete engineering study, fabrication and bench test 
for at least one viable 6D cooling channel technology

– End-to-end simulations (incl complete cooling scheme) 

– Narrow down MC parameters (for one or two energies)

– Formulate  physics objectives, outline detector design

– Preliminary cost estimates

Elements of the Program (1) 
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1-Feb-08                                  P5Global Design Effort 8

Max. Center-of-mass energy 1.5-4 TeV

Peak Luminosity (1-7)x1034 1/cm2s

Total # muons/beam 1-8 1012

Repetition rate 6-65 Hz

Beam emittance 2-25 pi um

Proton Driver beam power 2-8 MW

Total AC Power Consumption 60-170 MW

Muon Collider : as of now 



• Demonstration of transverse cooling in MICE :
– Main deliverable: find the effect and confirm simulations

• Observations and comments: 
– This is an international activity, with US playing big role

– NFMCC manages US-MICE

– Experiment schedule is slipping – in big part due to 
limited funding

– Getting results by 2012 is already challenging 

– Extra M&S and corresponding Labor support could 
insure success by the deadline

Elements of the Program (2)
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• Address main questions concerning MC RF :
– RF in muon cooling section and in collection section

– Main deliverable: experimental data needed to decide 
on optimal configuration

• Key studies: 
– 201MHz and 805MHz vacuum RF gradient vs B-field, 

direction 

– Ways to increase gradient (magnetic insulation, Be-win) 

– High Pressure H2 RF: gradient  vs pressure , vs magnetic 
field, with ionizing beam; “test can” 805MHz 
cavity201MHz cavity

– Achievable gradients in  low-frequency SC RF 

Elements of the Program (3)
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• Understand prospects of high-field HTS magnets :
– Is HTS viable for final stages of cooling?

– Main deliverable: reasonably large solenoid (3-5 cm dia, 
10-20 cm long) with interestingly high filed (30T+)

– Several steps needed: material R&D, cable, technology, 
inserts, magnets

• Explore feasibility of main acceleration methods: 
– Main acceleration is a big (largest) cost and power driver

– Possibilities: SC RF (1.3GHz), pulsed synchrotron, FFAG

– Deliverables: at least engineering study, ideally –
experimental tests (e.g. pass 1e12 e- thru NML SC RF 
cryomodule; or key elements of pulsed magnets, etc)

Elements of the Program (4&5)
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Needed Resources (est.) 
(M$, loaded)   

FY09 FY10 FY11 FY12 FY13

MCFS-I 1.6 2.6 4.0 5.2 6.7

MICE 2.3 3.6 1.6 1.0 0.7

RF studies 1.0 1.1 1.5 1.7 1.9

HTS R&D 0.8 0.9 1.7 2.0 2.4

Acceleration 0.3 0.5 0.9 1.1 1.7

TOTAL 6.0 8.7 9.7 10.8 13.4

M&S 2.3 2.9 3.1 3.8 4.4

SWF 3.7 5.8 6.6 7.0 9

MC only – w/o NF



Muon Accelerator Research Program
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 MUTAC went well, they support new initiatives on MARP

 Significant increase of support is needed to ~14MS/yr in 
2013: 

 Subject of P5 recommendation and DoE approval

 DoE Review in Fall’08 is critical, we must be prepared

 1st steps: FRA visiting comm (Apr) and AAC (May)

 MCOG would like to review MARP plan in August

 What’s needed from all of us (here at FNAL):  

 Get beam in MTA, start beam experiments there  

 Understand Proj-X upgrades for Muon Collider (provide input)

 Lead the MARP planning effort (set priorities, developm
timeline, specify deliverables )

Summary
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